



May 27, 2020

Road Master Report regarding Pike County Road Task Force

Dingmans bridge

- Closed from 06/01/2020 to 06/12/20 4PM for annual inspection and Maintenance
- Toll collection will resume after closure

739

- Full mill and pave from bridge to Arnold's happening now
- From Arnold's to log tavern full mill and pave (let date 05/21/20) (notice to proceed 07/06/20 please remember that the contractor has 1 year to start project)
- From log tavern to 84 mill and fill (let date 05/21/20) (notice to proceed 07/06/20 please remember that the contractor has 1 year to start project)

2001

- Full mill and pave from Arnold's to Log Tavern happening now .

Agility program

- Working successfully